

The Bear River Update



Construction Update

As of 12/12/19, Oberbreckling Construction is finishing up the foundation work this week on Lot 5. John Suther's Plumbing is working on the underground plumbing and hopes to be able to pour the basement floor during the first part of next week. The building material has been ordered and the first floor deck is also planned to be set next week.

Black Hills Energy will begin running gas lines through the development this week and Maquoketa Municipal Electric Utility has been contacted with hopes that they can start running their underground electrical as well.

